

Dashboard

► Sections

Personal Style Intelligence System · Active · Spec v9 · 2026-04-17 — ongoing

176 tasks — 174 finished, 0 in progress, 0 awaiting verification, 0 pending, 1 on hold, 1 absorbed ·

Phase 17 effectively closed (§ 17.15 phone remediation + task 331 hydration follow-up both shipped and verified) · Task 316 On Hold (iPad mini 6 sniff test — non-gating, user resumes when iPad available)

Updated 2026-04-22 · Phase 17 commits: `7de4743` · `a8a3593` · `b10a9c1` (wave 2) · `758fc5a` (wave 3 + § 17.15 remediation)



Action Required

Phase 17 § 17.15 Phone Layout Remediation closed (2026-04-22). Tasks 321–330 shipped. Original `iphone-pwa-evaluation.md` audit (2026-04-21) surfaced 2 BLOCKERS + 12 HIGHS across 7 phone surfaces; re-audit (task 330) confirmed all resolve to [OK] with measurement evidence. Audit file is now accepted-state baseline rather than defect list.

Remediation summary:

- **321** — /outfits Explore `.explore-split` single-column at $\leq 500\text{px}$
- **322** — /feedback three-column → stack at phone (dev-server stale-bundle forced attempt 2 after user restart)
- **323** — /wardrobe Stores single-column at phone
- **324** — /style Profile Top 3 Looks stack at phone
- **325** — /style Inspiration Archetypes + Boundaries flex-column (title → desc → RatingDots)
- **326** — RatingDots outlined ring (empty) vs solid disc (filled), 15.03:1 light / 13.68:1 dark contrast
- **327** — Sub-tab rail "How's This?" → "Feedback" (single-line)
- **328** — /outfits Explore badges moved to `.explore-item-chrome` sibling row (0/26 overlap photo bottom 30%)
- **329** — iOS scroll-to-top: `<main>` no longer `overflow-y-auto`; document is scroll container; sidebar `position: sticky` preserves desktop layout. **Finished (real-device gate passed).**
- **330** — Re-audit phase-closure gate (2/2 BLOCKERS + 12/12 HIGHS → [OK])

✓ **Task 331 shipped (2026-04-22):** /outfits SSR/client hydration mismatch fixed. `useState` initializer now reads only URL params (SSR-deterministic); `loadPersistedMode()` moved into post-mount `useEffect`; `modeHydrated` gate blocks the persist effect from clobbering localStorage before hydration. Verified inline with Playwright MCP at 390×844 against user-started prod build: 0 console warnings across 3 reloads each of /outfits and /wardrobe; persistence both directions works; URL-pin ?

`mode=explore` works; no regressions on tasks 317/321/327/328/329. `/wardrobe` turned out to be clean on its own (the `searchParams-only` initializer isn't a mismatch source) — the fallback concern logged in `implement-agent's issues_discovered` did not materialize. Change is uncommitted — suggest bundling into a "Ship task 331 hydration fix" commit.

Repo state: Phase 17 wave 3 + § 17.15 remediation (321–330) + earlier fix tasks are committed as `758fc5a`. Task 331 hydration fix (1 file: `src/app/outfits/page.tsx`) is uncommitted. 5 untracked verification PNGs from prior sessions remain (`verify-*.png`) — safe to discard.

Phase 5 still On Hold (2 tasks) — 91, 92. User resumes when ready.

Residual follow-ups from earlier phases:

- Tasks 277, 282 (Phase 15) retain `user_review_pending` flags.
- Spec drift: § 16.2 prescribes `@next/bundle-analyzer` but implementation uses `check-budgets`. Accepted per prior reconciliation.



Progress

Status Summary

Status	Count
Finished	174
On Hold	1
Absorbed	1
Pending	0
In Progress	0
Awaiting Verification	0

Phases

Phase	Done	Total	Status
Phase 1 — Foundation Layer	1	1	Complete
Phase 2 — App Layer	3	3	Complete
Phase 4 — Wardrobe Intelligence, Curation & Store Search	2	2	Complete
Phase 5 — Template & Onboarding	0	2	⏸ On Hold
Phase 9 — App UX Refinement	27	27	Complete
Phase 10 — Feedback Pipeline Enhancements	7	7	Complete
Phase 11 — App Experience Refinement	15	15	Complete
Phase 12 — Decision-Gated Reshaping	44	45	Complete (+1 absorbed)
Phase 13 — In-Store Purchase Evaluation	15	15	Complete
Phase 14 — Template Layout Migration	5	5	Complete
Phase 15 — Facial Aesthetics & Grooming Knowledge Expansion	9	9	Complete
Phase 16 — Device-Scoped Performance Pass	11	11	Complete
Phase 17 — Visual Polish and Delight	35	36	✅ Effectively complete (task 316 On Hold — non-gating iPad sniff)

Critical Path

✅ § 17.15 remediation (321–330) → ✅ Phase-closure commit (758fc5a) → ✅ Task 331 hydration fix → 🚧 Task 316 iPad mini 6 sniff (On Hold, non-gating) → Phase 17 closed (all gating work done)



Tasks

Phase 1–16

✅ 139 tasks finished (details collapsed — no open items). Phase 12 carries 1 Absorbed task (preserved for audit). Phase 5 carries 2 On Hold tasks (91, 92). All other phases closed.

Phase 17 — Visual Polish and Delight

Wave 1 — Foundation (committed 7de4743):

ID	Title	Status	Owner
294	Phase 17 research memo — illustration approaches	✓ Finished	claude
295	DEC-042 motion library decision record	✓ Finished	both
296	Design tokens + font migration (Atelier palette)	✓ Finished	claude

Wave 2 — Primitives + Preferences (committed a8a3593 + b10a9c1):

ID	Title	Status	Owner
297	Component primitives library + /design-system route	✓ Finished	claude
298	Interaction state taxonomy — ix-* classes	✓ Finished	claude
299	Item-mosaic composition utility + OutfitMosaic	✓ Finished	claude
300	Tweaks preference drawer — density / typography / hero	✓ Finished	claude

Wave 3 — Motion + Surface redesigns (committed 758fc5a):

ID	Title	Status	Owner
301	Motion layer foundation — motion.dev + route transitions	✓ Finished	claude
302	Shell chrome redesign — sidebar + bottom tab bar + top bar	✓ Finished	claude
303	Get Dressed redesign — Suggest / Explore / How's This?	✓ Finished	claude
304	Wardrobe redesign — Catalog / Analysis / Shopping / Stores	✓ Finished	claude
305	My Style redesign — Principles / Profile / Inspiration	✓ Finished	claude
306	Evaluate redesign — phone capture + iPad review + verdict card	✓ Finished	claude
307	Onboarding frames redesign	✓ Finished	claude
308	Empty states sweep	✓ Finished	claude
309	docs/design-system.md — token surface + preference matrix	✓ Finished	claude
310	Text-density measurement + motion inventory + visual-diff collation	✓ Finished	claude
311	Accessibility + performance + trust-signal audit	✓ Finished	claude
312	Real-device sniff test — iPhone 13 Pro	✓ Finished	both

Wave 3 follow-ups — sniff-test regressions:

ID	Title	Status	Owner
315	Migrate ConflictResolution.tsx off dark:/raw-palette utilities	✅ Finished	claude
316	Real-device sniff test — iPad mini 6	⏸ On Hold	both
317	Fix ix-chip sub-44pt tap targets	✅ Finished	claude
318	Fix motion layer — MotionProvider never mounted	✅ Finished	claude
319	Fix /style Profile Top 3 Looks — image slot stretching	✅ Finished	claude
320	Fix /style Inspiration — ReferenceRow text overlaps RatingDots	✅ Finished	claude

§ 17.15 — Phone Layout Remediation (iphone-pwa-evaluation audit, closed 2026-04-22):

ID	Title	Status	Owner
321	/outfits Explore — single-column grid at ≤500px	✅ Finished	claude
322	/feedback — collapse three-column layout at ≤500px	✅ Finished	claude
323	/wardrobe Stores — stack map + detail at ≤500px	✅ Finished	claude
324	/style Profile Top 3 Looks — stack photo + table	✅ Finished	claude
325	/style Inspiration — Archetypes + Boundaries flex-column	✅ Finished	claude
326	RatingDots — filled/empty affordance ≥3:1 contrast	✅ Finished	claude
327	Sub-tab rename "How's This?" → "Feedback"	✅ Finished	claude
328	Overlay badges off photo subjects	✅ Finished	claude
329	Restore iOS scroll-to-top gesture app-wide	✅ Finished	both
330	Re-audit iphone-pwa-evaluation.md — all BLOCKER/HIGH → [OK]	✅ Finished	claude

Out-of-spec follow-up (discovered during § 17.15 work):

ID	Title	Status	Owner
331	⚠️ Fix /outfits SSR/client hydration mismatch	✅ Finished	claude

Phase 5 — Template & Onboarding (On Hold)

ID	Title	Status	Owner
91	Template migration planning	⏸ On Hold	human
92	Universal principles override granularity	⏸ On Hold	both



Decisions

All 42 decisions resolved.

ID	Decision	Status	Selected
DEC-042	Motion library for Phase 17	Decided	motion.dev



Notes

Quick links:

- Start the app: `npm run dev`
- Production setup: `docs/production-setup.md`
- Add wardrobe items: `/wardrobe`
- Find stores: `/stores`
- Extract style sources: `/sources`
- Update coloring: `/coloring`
- Run grooming analysis: `/grooming`

Spec v9 status:

- Phase 10 SHIPPED (7/7)
- Phase 11 SHIPPED (15/15)
- Phase 12 SHIPPED (44/44) — bulk in `26dec0e`; § 12.6 reconciliation 313–314 closed 2026-04-19
- Phase 13 SHIPPED (15/15) — committed `1bb77be`
- Phase 14 SHIPPED (5/5) — committed `69dab63`
- Phase 15 SHIPPED (9/9) — knowledge base + consumer wiring
- Phase 16 SHIPPED (11/11) — user-attested 2026-04-19
- Phase 17 WAVE 2 COMMITTED `b10a9c1` 2026-04-20. Wave 3 + sniff regressions (315, 317–320) + § 17.15 remediation (321–330) committed `758fc5a` 2026-04-22. Task 331 hydration follow-up shipped 2026-04-22 (verified via Playwright MCP against prod build; uncommitted). Task 316 iPad mini 6 sniff remains On Hold (non-gating).
- 42 decisions resolved — DEC-042 → Option A (`motion.dev`) 2026-04-19

Open follow-up ideas (see `.claude/support/feedback/feedback.md`):

- **iOS PWA memory** (2026-04-14) — store Blobs instead of data URLs; downscale before storage; code-split verdict view. Preventative work worth spec'ing. [Largely addressed by Tasks 288–291.]
- **Phase 14 candidate: Web shopping evaluation** (2026-04-15) — URL paste + screenshot + scraped page data for laptop/desktop web shopping. Desktop Evaluate toolbar button already hidden via `lg:hidden` pending this redesign.

2026-04-22 · 176 tasks (174 finished) · Phase 17 effectively closed (§ 17.15 + task 331 shipped & verified) · Next: bundle task 331 into a commit; task 316 iPad sniff remains On Hold · DEC-042 → motion.dev · [Spec aligned](#)